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Precipitation Condition

Diary: Dispute

General Comments

CCO 115 DACROMET
CCO 156 GEOMET
SPARE PART STORAGE YARD - MOVE MATERIALS - CCO 96:

ABF General Superintendent asks me in the morning if he can move the Dacromet coated bolt, nuts, and
washers from where they are currently stored (in ABF Pier 7 yard, not the warehouse) to the CT storage
yard down Burma Road. CCO 156 will eventually dispose of this material, as it is being replaced by
Geomet coated material, but details have not been finalized. ABF needs the Pier 7 yard storage space for
other items for upcoming work. I respond that I will check with others to see if this is ok, because we only
want CT replacement parts in the CT storage yard down Burma Road. At 1300, I tell Jerry Kent and
Robert Landers (ABF Receiving) that they can move the Dacromet coated material to the CT storage yard
down Burma Road under CCO 156. I tell them to let me know when they will do this work so that I can
unlock the gate to the yard. Robert Landers says that to efficiently move the material, he will use a flatbed
truck (get with a driver for a day from a trucking company) to move multiple pallets at a time. This work
will not happen today because of the lead time to get the truck and find time in the ironworker’s schedules.
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